Date: August 16, 2022
To: Prospective Architectural General Contract Subcontractors
From: Jacqueline Oatley

Subject: Bid Request for Architectural General Construction Work at POET Holding Company,
LLC and Affiliated Entities

POET® Design & Construction is the Design Builder for POET Holding Company, LLC and Affiliated Entities
(PBR). PBR is located near Sioux Falls, SD. POET® Design & Construction is requesting a bid for the
Architectural General Contract work at this location for project POET-E7.

This bid package includes the drawings, documentation, and information needed to bid the Architectural
General Contract for this project. Please see the Table of Contents included with the bid package for a list
of the documents contained. The Project Manual is also available for download, and is considered a part
of all contract documents. Please notify me immediately if you are missing any documents.

The completed bid form along with the other information requested in the Architectural General Contract
Specification Manual shall be received via email or hard copy by Tuesday September 6, 2022 at 1:00 P.M.
All requested documentation shall be provided with the bid form for the bid to be considered valid.

If you choose not to submit a bid or you are not awarded said contract for this project, per the terms of your
signed non-disclosure agreement, return the bid package media to our office at the address above to my
attention and destroy all electronic communication regarding this bid package.

Respectfully,

Jacqueline Oatley

Senior Project Coordinator
POET® Design & Construction
Phone: (605) 965-4941
bidding@poet.com

Confidentiality Agreement:

All drawings designed and produced by Design Builder or any of its vendors are confidential, trade secrets, and
proprietary. By signing this Bid Form, Subcontractor acknowledges that all drawings are confidential, trade secrets, and
proprietary in nature. The Subcontractor hereby promises not to disclose the contents of this material in any manner now,
or in the future, to anyone except for the construction of the project for Design Builder, or the Owner. In the event of
improper disclosure, the Subcontractor will immediately contact a representative of Design Builder of such

disclosure. The Subcontractor understands that any improper disclosure of this information can cause irreparable harm
to Design Builder and Owner, and that Design Builder and Owner will avail themselves to any and all legal remedies to
prevent disclosure, and/or seek damages from the Subcontractor in the event of improper disclosure.
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POET® DESIGN & CONSTRUCTION POET HOLDING COMPANY, LLC AND AFFILIATED
ENTITIES (POET-E7)
SIOUX FALLS, SD
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POET® DESIGN & CONSTRUCTION POET HOLDING COMPANY, LLC AND AFFILIATED
ENTITIES (POET-E7)
SIOUX FALLS, SD
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POET® DESIGN & CONSTRUCTION POET HOLDING COMPANY, LLC AND AFFILIATED
ENTITIES (POET-E7)

SIOUX FALLS, SD

ARCHITECTURAL GENERAL CONSTRUCTION INSTRUCTIONS TO
BIDDERS

These Instructions to Bidders are to be used in conjunction with the Project Manual. Subcontractors are

responsible for reviewing the content of the Bid Package and Project Manual.

ABRREVIATED SCOPE OF WORK

The scope of work for this contract is to furnish and install all materials, equipment, and labor
necessary for the construction of the POET Lab Remodel

The Subcontractor will be required to perform the following tasks:

e Furnish and install all new materials and interior finishes including, but not limited to:
o Fill material

Concrete and rebar

Masonry

Structural steel

Framing

Drywall

Casework

Plumbing

HVAC

Electrical

Flooring and finishes

Paint

e Owner to supply equipment and materials as indicated on the drawings. Contractor to
supply all other equipment and materials.

O O O O OO OO0 0 O

@]

The construction documents included in this bid package include the drawings and specifications
necessary for completion of the work. The Subcontractor will be expected to follow the schedule
provided in the bidding documents.

The Architectural General Construction Contractor will be required to unload and inventory all
items they install. If the contractor finds any damaged or missing equipment supplied by POET®,
they must inform the Site Superintendent upon inventorying the delivery. It is the contractor’s
responsibility to make provisions for any forklifts, man lifts, cranes, scaffolding, etc. required to
complete the job by the milestones listed.

The Architectural General Construction Contractor shall be responsible for all fire protection
system installation, and modifications required.

All necessary permits will be obtained by POET Design & Construction. The Subcontractor will
be required to schedule and coordinate any necessary inspections during construction.

This contract will be awarded on or about September 9, 2022. This subcontractor will be able to
mobilize on or about November 1, 2022.

PRE-CONSTRUCTION MEETING

Shortly after contract award, POET® will make the necessary arrangements with subcontractors
involved in the work to convene at the Project Office for the purpose of planning project
coordination, construction phasing, and confirming construction schedule. The subcontractor’s
site supervisor or superintendent must attend this meeting.

Instructions to Bidders Page 1 of 3
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POET® DESIGN & CONSTRUCTION POET HOLDING COMPANY, LLC AND AFFILIATED
ENTITIES (POET-E7)
SIOUX FALLS, SD

3. QUALITY CONTROL

As part of the Quality Control for work conducted under this Contract, the subcontractor is
responsible for the completion of all work per the drawings, specifications, and schedule included
in this package. If discrepancies are found, it is the responsibility of the subcontractor to correct
these mistakes at no cost to the Design Builder.

All subcontractors conducting work for POET® Design & Construction are required to respect the
work of others. In the event of any damage to other subcontractors’ work or property caused by
this subcontractor, the required repair and/or replacement shall be the responsibility of this
subcontractor.

4. ATTENDANCE AT COORDINATION & PROGRESS MEETINGS

It is imperative that a person represent each subcontractor and attend meetings which are
scheduled during construction. Contact Project Manager if you are unable to attend.

5. GENERAL

The subcontractor shall be required to comply with safety procedures per Project Manual. The
subcontractor shall be responsible for completing their scope of work to the satisfaction of POET®
Design & Construction. Rework in regards to non-compliance to the scope of work will be at the
expense of the subcontractor.

Interpretations or clarifications considered necessary by the Design Builder in response to such
questions will be issued by Addenda disbursed to all parties recorded by the Design Builder as
having received the Bidding Documents. Only questions answered by formal written Addenda will
be binding. Oral and other interpretations or clarifications will be without legal effect.

6. EXAMINATION OF CONTRACT DOCUMENTS AND SITE

It is the responsibility of each Bidder before submitting a Bid, to (a) examine the Contract
Documents thoroughly, (b) become familiar with site/local conditions, laws, and regulations that
may affect cost, progress, performance or furnishing of the Work, (c) study and carefully correlate
Bidder’s knowledge and observations with the Contract Documents, and (d) promptly notify the
Design Builder of all conflicts, errors, ambiguities or discrepancies in the Bidding Documents.

The failure or omission of Bidder to do any of the above shall in no way relieve them from any
obligation in respect to their bid.

7. PREPARATION OF BID FORMS

All blank spaces in the bid form shall be filled in, in ink or typewritten and all alterations,
corrections or deletions shall nullify the bid unless each alteration, correction or deletion is
initialed by the Bidder. If not applicable, please indicate with an N/A. All proposed alternatives
must be detailed separately from the outlined scope of work.

8. MODIFICATION OR WITHDRAWAL OF BID

Any bid may be modified or withdrawn at any time prior to the bid due date, provided that a
request in writing executed by the Bidder for the modification or withdrawal of such bid is filed
prior to time specified for opening of bids. No bidder may alter their bid within thirty (30) days after
the bid due date.

Instructions to Bidders Page 2 of 3
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POET® DESIGN & CONSTRUCTION POET HOLDING COMPANY, LLC AND AFFILIATED

ENTITIES (POET-E7)

SIOUX FALLS, SD

All questions or comments about this bid package, preferably in writing, should be addressed to:

Jacqueline Oatley
Senior Project Coordinator
POET® Design & Construction
4615 N. Lewis Ave.
Sioux Falls, SD 57104
P/ (605) 965-4941
biddin oet.com

END OF INSTRUCTIONS TO BIDDERS

Instructions to Bidders
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POET® DESIGN & CONSTRUCTION POET HOLDING COMPANY, LLC AND AFFILIATED
ENTITIES (POET-E7)
SIOUX FALLS, SD

POET HOLDING COMPANY, LLC AND AFFILIATED ENTITIES (POET-E7)
SIOUX FALLS, SD

BID FORM
ARCHITECTURAL GENERAL CONSTRUCTION

CONTRACT WORK FOR ARCHITECTURAL GENERAL CONTRACT ASSOCIATED WITH THE
PROJECT IDENTIFIED AS POET HOLDING COMPANY, LLC AND AFFILIATED ENTITIES (POET-E7),
LOCATED NEAR SIOUX FALLS, SD.

A Proposal To: A Proposal From:

POET® Design & Construction

Design Builder

4615 N. Lewis Avenue

Sioux Falls, South Dakota, 57104

Date

PROPOSALS WILL BE ACCEPTED

UP TO THE FOLLOWING DATE AND TIME: Tuesday September 6, 2022
1:00 P.M.CST

BIDS WILL BE RECEIVED AT: POET® Design & Construction

Attn: Jacqueline Oatley

4615 N. Lewis Avenue

Sioux Falls, South Dakota, 57104
bidding@poet.com

SUMMARY OF WORK
(See Section 01010 within the Project Manual)

SCOPE OF WORK
(See Instructions to Bidders)

Subcontractor shall include all costs for labor, misc. materials and equipment, and tools for this
proposal. Exceptions must be noted on the Bid Form. All exceptions and clarifications must be
submitted at the time of bid or it is assumed the bid amount includes all scope items referenced in
this Bid Form.

Construction: Materials

Construction: Labor

Total Sales Tax Included in this Bid

Exceptions/Clarifications:

Bid Form Page 1 of 4
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POET® DESIGN & CONSTRUCTION POET HOLDING COMPANY, LLC AND AFFILIATED
ENTITIES (POET-E7)
SIOUX FALLS, SD

BASE BID:

Based upon the Drawings and Related Documents as listed in the Table of Contents of the specification
manual prepared by POET® Design & Construction, 4615 N. Lewis Avenue, Sioux Falls, South Dakota;
57104, our BASE BID

is:

Dollars ($ ).

NO Bid will be submitted by this contractor at this time.

Proposals shall indicate amounts in both words and figures where applicable. In the event of
discrepancy, the amount in words shall govern.

The Subcontractor acknowledges that the foregoing proposal includes all applicable State and Municipal
Sales and Use Taxes on materials and all other State and Federal Taxes that would affect the amount of
the proposal. If applicable, an Excise Tax exemption certificate will be provided with the contract.

Subcontractors & Material Suppliers
Please provide a list of any Subcontractors & Material Suppliers you are planning to use.

Milestone Completion shall mean the complete and correct construction of the specific area listed in the
Construction Documents.. This definition of Milestone Completion shall apply to all Milestones listed
below. Please refer to Milestone Notes for additional milestone information.

The Subcontractor shall be liable to the Design Builder for Liquidated Damages in the amount of
Five Hundred Dollars ($500) per day for each calendar day beyond the milestone date and
including the day that milestone completion is established.

Project start date will be established in the Notice to Proceed and entire scope of work shall be
completed within 122 calendar days. Individual milestones are listed below.

MILESTONE 1 WORK SHALL INCLUDE THE FOLLOWING:

Complete wall demo for new double doors in A2 entry and repairs after door install by others.

Work will be completed within 11 calendar days. Work shall commence on or about Monday,
October 03, 2022 and shall be completed by Friday, October 14, 2022.

MILESTONE 2 WORK SHALL INCLUDE THE FOLLOWING:

Complete exterior concrete work for exhaust fan equipment pad.

Bid Form Page 2 of 4
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POET® DESIGN & CONSTRUCTION POET HOLDING COMPANY, LLC AND AFFILIATED
ENTITIES (POET-E7)
SIOUX FALLS, SD

Work will be completed within 17 calendar days. Work shall commence on or about Tuesday,
November 01, 2022 and shall be completed by Friday, November 18, 2022.

MILESTONE 3 WORK SHALL INCLUDE THE FOLLOWING:

Complete entirety of demo work, including but not limited to: demo floors, walls, ceiling, electrical,
plumbing, HVAC, etc. to prepare for install.

Work will be completed within 38 calendar days. Work shall commence on or about Tuesday,
November 01, 2022 and shall be completed by Thursday, December 08, 2022.

MILESTONE 4 WORK SHALL INCLUDE THE FOLLOWING:

Complete entirety of scope of work, including but not limited to: demo, installation, and all finisings for a
completed project.

Work will be completed within 122 calendar days. Work shall commence on or about Monday,
October 03, 2022 and shall be completed by Wednesday, February 01, 2022.

Project Completion shall mean the complete and correct completion of the work as specified in the
Construction Documentation. All punch list items are to be complete at this time. Notification of
Substantial Completion must be given to the Technical Expert within 2 days of completion. The Technical
Expert and the Project Manager will be the determining parties of Substantial Completion. Liquidated
damages will be based on the acceptance of the Substantial Completion Form.

Bidding Addendums:
The undersigned hereby acknowledges receipt of the following Addenda to the Drawings and related
Documents (Indicate Addendum number and date of each).

Addenda Nos:

Dated , respectively.

Confidentiality Agreement:

All drawings designed and produced by Design Builder or any of its vendors are confidential,
trade secrets, and proprietary. By signing this Bid Form, Subcontractor acknowledges that all
drawings are confidential, trade secrets, and proprietary in nature. The Subcontractor hereby
promises not to disclose the contents of this material in any manner now, or in the future, to
anyone except for the construction of the project for Design Builder, or the Owner. In the event of
improper disclosure, the Subcontractor will immediately contact a representative of Design
Builder of such disclosure. The Subcontractor understands that any improper disclosure of this
information can cause irreparable harm to Design Builder and Owner, and that Design Builder and
Owner will avail themselves to any and all legal remedies to prevent disclosure, and/or seek
damages from the Subcontractor in the event of improper disclosure.

Project Manual Acknowledgement:
The undersigned hereby acknowledges that | have received the Project Manual for POET Holding
Company, LLC and Affiliated Entities (POET-E7) and | have reviewed its contents. | acknowledge that |

Bid Form Page 3 of 4
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POET® DESIGN & CONSTRUCTION POET HOLDING COMPANY, LLC AND AFFILIATED
ENTITIES (POET-E7)
SIOUX FALLS, SD

understand that the Project Manual, in its entirety, is part of the Contract Documents, and | will be bound
by the terms, conditions and specifications contained therein throughout the Contract.

Acceptance of Bids:

The Bidder understands that Design Builder reserves the right to reject any and all bids or parts thereof,
and to waive any irregularities; and

The Bidder understands the Bidder may not withdraw the submitted bid within thirty (30) days after the
actual bid opening thereof.

The Bidder hereby acknowledges and agrees to the above Confidentiality Agreement.

The undersigned as stated at the end of this form, having reviewed the local conditions affecting the cost
of the Work, Drawings, Addendum, Instructions to Bidders, Modified General Conditions and other
Contract Documents which shall govern the purchase of materials, labor, and the awarding of the
Contract, hereby proposes and agrees to do all work and provide all materials and equipment which
pertains to the Contract.

COMPANY:

NAME & TITLE:

SIGNATURE:

TELEPHONE NUMBER:

BUSINESS ADDRESS:

STATE OF INCORPORATION:

END OF BID FORM

Bid Form Page 4 of 4
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ID Task Name % Complete | Duration Start Finish
Qtr 4, 2022 Qtr 1, 2023
ﬁ Aug \ Sep Oct \ Nov \ Dec Jan \ Feb

1 \/ POET-E7 Lab |mpr°vements 20% 293 days Mon 1/10/22 Wed M 200/

2 v Additional Scope Approved 100% 1day Mon 1/10/22 Mon 1/10/22

3 v Engineering/Design 100% 131 days Wed 1/26/22 Wed 7/27/22

10 ‘/ Procurement 8% 153 days Mon 6/20/22 Thu 1/19/23

16 Bidding 0% 16 days Tue 8/16/22  Tue 9/6/22

17 Construction 0% 95 days Thu 10/13/22 Wed 2/22/23 — 0%

18 Remove lab equipment 0% 4 wks Thu 10/13/22 Thu 11/10/22

19 Remove furniture 0% 3days Mon 11/7/22 Thu 11/10/22

20 Demo 0% 27 days Tue 11/1/22 Thu 12/8/22

21 Demo ceilings 0% 8 days Thu 11/10/22 Tue 11/22/22

22 Remove existing walls 0% 5 days Mon 11/14/22  Fri 11/18/22

23 Remove floor 0% 7 days Tue 11/1/22 Thu 11/10/22

24 Remove existing lights 0% 5days Thu 11/10/22 Wed 11/16/22

25 Demo electrical 0% 7 days Mon 11/21/22 Tue 11/29/22

26 Demo existing plumbing 0% 7 days Mon 11/21/22 Tue 11/29/22

27 Demo existing HVAC 0% 12 days Tue 11/22/22 Thu 12/8/22

28 Rough in 0% 28 days Mon 11/21/22 Thu 12/29/22

29 Frame new walls 0% 5 days Mon 11/21/22  Fri 11/25/22

30 Rough in electrical 0% 10 days Mon 11/28/22 Fri 12/9/22

31 Rough in plumbing 0% 10 days Mon 11/28/22 Fri 12/9/22

32 Rough in HVAC 0% 15days Thu 12/8/22 Thu 12/29/22

33 Install drywall 0% 10 days Mon 12/12/22  Fri 12/23/22

34 Exterior 0% 61 days Mon 10/31/22 Mon 1/23/23

35 Pout concrete pad 0% 2 wks Mon 10/31/22 Mon 11/14/22

36 Set Exhaust fan 0% 2 days Mon 12/26/22 Tue 12/27/22

37 Exterior wall demo 0% 1 day Wed 12/28/22 Wed 12/28/22

38 Install ducting 0% 3days Thu12/29/22  Mon 1/2/23

39 Seal penetrations 0% 1day  Tue 1/3/23 Tue 1/3/23

40 Install brick privacy wall 0% 5days Tue 1/17/23 Mon 1/23/23

41 Finishes 0% 33 days Mon 12/12/22 Wed 1/25/23

42 Paint 0% 7 days Mon 12/26/22  Tue 1/3/23

43 install cabinets 0% 6 days Wed 1/4/23 Wed 1/11/23

44 install tops 0% 5days Thu 1/12/23 Wed 1/18/23

45 Install fixtures in tops 0% 5days Thu 1/19/23 Wed 1/25/23

46 Install floor coverings 0% 10 days Wed 1/4/23 Tue 1/17/23

47 Install millwork 0% 5days Wed 1/18/23 Tue 1/24/23

48 Install ceiling grid 0% 10 days Thu 12/29/22 Wed 1/11/23

49 Install electrical fixtures 0% 5 days Mon 12/12/22  Fri 12/16/22

50 install plumbing fixtures 0% 5days Thu 1/19/23 Wed 1/25/23

51 Install HVAC fixtures 0% 5days  Tue 1/3/23  Mon 1/9/23

52 Install ceiling tile 0% 5days Thu 1/12/23 Wed 1/18/23

53 Balance HVAC 0% 3days Tue 1/10/23 Thu 1/12/23

54 Punch lists 0% 5days Thu 1/26/23 Wed 2/1/23

55 complete punch list 0% 5 days Thu 2/2/23  Wed 2/8/23

56 Move Lab 0% 10days  Thu 2/9/23 Wed 2/22/23 0%
Critical Baseline Split vonnanaonan - Critical Progress pevnnnnnnnno - Milestone Manual Summary L 2
Critical Split prrnnnnnnn - Bageline Milestone & Task — gummary Progress L Start-only e
Critical Progress ——— \lilestone L 4 Split Inactive Milestone \ Finish-only ————

Project: Poet - Lab Expansion (4-14-08
Date: Mon 8/15/22 Task Summary Progress oo 1ask Progress i ngcetive Summary oo External Tasks <

Split T gummary PE——————— Baseline Manual Task & External Milestone ]
Task Progress I Project Summary Prmm—————— Baseline Split Duration-only GG Summary &

Baseline

Critical Split

Baseline Milestone

Manual Summary Rollup ¢
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POET®DESIGN & CONSTRUCTION

Milestone Notes

1.

The subcontractor shall complete and sign the Notice to Proceed agreeing that the area to
commence work is acceptable and available. The signed Notice to Proceed will be kept within
the PDC document management systems.

Once the Notice to Proceed is signed no extensions will be added for “weather days”. The
subcontractor is required to make up the lost time to meet the milestone completion date.

POET® Design & Construction (PDC) will be very diligent that all required materials provided by
PDC are on site as detailed by the scheduled date.

If work by others is delayed in the area required to do the subcontractor’s work, a “Change
Proposal Request” Form will need to be submitted with the revised milestone start/finish dates.

If material provided by PDC is missing that affects the subcontractor’'s milestone completion date,
immediately notify PDC and submit a “Change Proposal Request” Form detailing the impact on
the subcontractor. No extra time will be added to the milestone completion date if the missing
material is not critical to the path of completion.

If work is added to a particular area or rework is required, the extra time required to complete the
work shall be submitted on the “Change Proposal Request” Form.

a. Extra time may be approved in half day increments.

b. The “Change Proposal Request” Form is to be submitted as soon as the extra work is
noticed by the subcontractor or assigned by PDC in order for a milestone completion date
to be revised. This must be done on a weekly basis.

c. If this process is not followed, time extensions shall not be approved and the previously
approved milestone completion date must be met.

d. If the re-work or added work is estimated to be less than a half day, no extra time will be
approved and the milestone completion date must be met.

e. If extra material, equipment, or parts must be on site before work can be performed, the
subcontractor shall submit a “Change Proposal Request” Form detailing the needed
material, equipment, or parts along with an estimated time frame. The subcontractor will
need to resubmit the “Change Proposal Request” Form once the needed items deliver
with a revised date for approval.

f. If work is added to a particular area that does not interfere with the original scope of work,
the milestone completion date must be met unless explicitly authorized in writing by PDC.

If the milestone dates set forth in the Exhibit O - Bid Form are different from the actual completion
dates, then liquidated damages may apply. Refer to bid form and the contract for those amounts.

Any time a subcontractor submits a “Change Proposal Request” Form, a copy of the request will
be forwarded to the Technical Expert and/or the Project Manager for review. Once the “Change
Proposal Request” Form is either approved or denied, the subcontractor will receive a copy of the
signed form. The Technical Expert and/or the Project Manager may delay the approval of an
extension if they are waiting on delivery confirmation of materials.

The subcontractor must submit a “Change Proposal Request” Form prior to the milestone
completion date. Forms submitted after the completion date will not be approved.

MILESTONE NOTES Page 1 of 1
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A14 FINISH SCHEDULES
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M1.1 FLOOR PLAN - VENTILATION
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CODE REVIEW

KEYNOTE SYSTEM

+/- 8500 S.F.
150 GSF/ OCC

LOWER LEVEL PLAN

1/16" = 1'-0"

S

IEBC 2021/ IBC 2021

OCCUPANCY: B (EXISTING/ NO CHANGE)

CONSTRUCTION TYPE VB (EXISTING)

SPRINKLER: NFPA 13 EXISTING

HEIGHTS & AREAS: EXISTING/ NO CHANGE

FIRE & SMOKE SEPARATIONS (BUILDING): EXISTING/ NO CHANGE
CORRIDOR FIRE RESISTANCE: 0 HR

HAZARDOUS MATERIALS
COMPRESSED HYDROGEN- SIZE 300 L/ 305 CU. FT @ NTP
< 2,000 CU. FT. (W/ SPRINKLER) = NOT CLASSIFIED AS H-2
IGNITION HAZARDS- PROVIDE SAFEGUARDS
SYSTEMS, EQUIPMENT & PROCESSES

CONTROL AREA CONSTRUCTION NOT REQ'D

GENERAL SAFETY PRECAUTIONS
ELECTRICAL WIRING
STATIC ACCUMULATION
SEPARATION OF INCOMPATIBLE MAT'L > 20 FT.

GENERAL REQUIREMENTS
EMERGENCY SHUT-OFF
IGNITION SOURCE CONTROL
ELECTRICAL SYSTEMS

LIQUID GASES STORE UPRIGHT

EGRESS: EXISTING/ NO CHANGE
ACCESSIBILITY

PLUMBING: EXISTING/ NO CHANGE

=

+/- 8500 S.F.
150 GSF/ OCC

FIRST FLOOR CODE PLAN

1/16" = 1'-0"

A
B D
c
KEY PLAN
1" = 100-0"

TABLE 1020.1

TABLE 5003.1.1

IFC 5001.3.3
IFC 5003.2

IFC 5003.8.3.4

IFC 5003.9

IFC 5003.9.4
IFC 5003.9.5
IFC 5003.9.8

IFC 5803.1.3
IFC 5803.1.4
IFC 5803.1.5
IFC 5803.1.6

IBC CHAPTER 11

REFER TO THE KEYNOTE LEGEND ON EACH DRAWING FOR KEYNOTE
CONTEXT. EACH KEYNOTE REFERENCE NUMBER CONSISTS OF A1 0OR 2
DIGIT PREFIX FOLLOWED BY A PERIOD AND A 1 TO 3 DIGIT SUFFIX. THE
PREFIX IDENTIFIES THE SPECIFICATION SECTION WHICH GENERALLY
COVERS THE ITEM REFERENCED. THE SUFFIX IDENTIFIES THE SPECIFIC
ITEM. NOT ALL KEYNOTES ARE REFERENCED ON EACH DRAWING SHEET.
KEYNOTE REFERENCE NUMBERS ARE NOT INTENDED TO INFLUENCE THE
CONTRACTOR'S DIVISION OF THE WORK AMONG SUBCONTRACTORS OR
TO ESTABLISH THE EXTENT OF WORK TO BE PERFORMED BY ANY TRADE.

GENERAL NOTES

A. THIS PLAN AND SQUARE FOOTAGES LISTED ARE FOR CODE REVIEW
ONLY AND SHOULD NOT BE USED FOR OTHER PURPOSES.
SEE FLOOR PLANS FOR CONSTRUCTION INFORMATION.

APPLICABLE CODES & REGS

FOLLOWING IS A LIST OF LOCAL AND NATIONAL BUILDING CODES AND
OTHER APPLICABLE REGULATIONS THAT MAY APPLY TO THE DESIGN,
CONSTRUCTION AND OPERATION OF THE FACILITY. LOCAL AMENDMENTS
APPLY.

International Building Code 2021 - WITH LOCAL AMENDMENTS

The facilities requirements of Title Il of the American with Disabilities Act (ADA) in
accordance with ADAAG 2010

ICC A117.1-2017 Standard for Accessible and Usable Buildings and Facilities
National Fire Protection Association (NFPA) 2010

International Fire Code 2021

Uniform Plumbing Code 2009

National Electrical Code 2020

International Mechanical Code 2021

ASME Boiler and Pressure Vessel Codes

State Boiler Safety Code

American Waterworks Association (AWWA)

National Sanitation Foundation (NSF)

Williams-Steiger Occupational Safety and Health Act (OSHA)

ASHRAE/IES Standard 90-1 - 2010 Energy Efficient Design of New Buildings
City Electrical Ordinances

State Electrical Laws, Regulations and Wiring Bulletin of South Dakota

NFPA 70, NEC, Current Addition

IEEE

National Board of Fire Underwriters (NBFU)

NEMA

Underwriters Laboratories (UL)

Electrical Testing Laboratory (ETL)

lllumination Engineering Society (IES)

American National Standards Institute (ANSI)

Certified Ballast Manufacturer (CBM)

South Dakota State Glazing Law

South Dakota State Plumbing Commission Rules and Regulations Governing the
Installation of Plumbing

CODE PLAN LEGEND

ROOM CODE KEY

ROOM TYPE
#it SF AREA OF ROOM
Hith AREA ALLOCATION PER OCCUPANT
#iH# OCC. CALCULATED OCCUPANT LOAD
DOOR DOOR CODE KEY
#itt " EFFECTIVE DOOR WIDTH
.2 EGRESS WIDTH REQUIRED PER OCCUPANT
#itt AVAILABLE EGRESS CAPACITY
#itt ACTUAL CALCULATED EGRESS
STAR STAIR CODE KEY
#itt " EFFECTIVE STAIR WIDTH
3 EGRESS WIDTH REQUIRED PER OCCUPANT
#itt AVAILABLE EGRESS CAPACITY
#itt ACTUAL CALCULATED EGRESS
E/X POINT OF EGRESS / NUMBER OF OCCUPANTS

FIRE EXTINGUISHER LOCATION
SEE FLOOR PLANS FOR CABINET LOCATIONS

® ©o e o o o o o o 1/2HOURFIREPARTITION

—— e e 1 HOUR FIRE PARTITION

e o ems o em=s 1 HOUR FIRE BARRIER

e eoss esss esssms 2 HOUR FIRE PARTITION

— e o e 2 HOUR FIRE BARRIER

1 HOUR HORIZONTAL ASSEMBLY

REFERENCE SYMBOLS

COLUMN LINE OR GRID
("NO.)

BUILDING SECTION

\ow/
(o) DETAIL
\ow/
o WALL TYPE
# DOOR
/A WINDOW
==L CONTROL ELEVATION

HEIGHT

e NORTH
4.10 —{ KEYNOTE

¢ CENTER

- _ HIDDEN, FUTURE OR EXISTING

INTERIOR ELEVATION
NO./DWG

A\

KOCH=HAZARD

A RCHITET CTS

431 N Phillips Avenue, Suite 200
Sioux Falls, South Dakota 57104
T: 605.336.3718

F: 605.336.0438

W: kochhazard.com

*USE OR REUSE OF THESE
DOCUMENTS BY THE OWNER OR
OTHERS FOR PURPOSES OTHER
THAN THOSE INTENDED, WITHOUT
THE EXPRESS WRITTEN
PERMISSION OF THE ARCHITECT,
WILL BE AT THE USER'S RISK AND
FULL LEGAL RESPONSIBILITY.

PROJECT NO.: DRAWN BY:

2203 KWT
DATE COPYRIGHT
7.22.22 2022

PROJECT
POET LAB REMODEL
POET, LLC
SIOUX FALLS, SD

SHEET

CODE REVIEW, ORIENTATION &
LEGENDS

AOQ.




/ B.O. TRUSS /o B.O. TRUSS KEYNOTES
Ko 7.75 ; \ 340 1" GYPCRETE FLOOR UNDERLAYMENT
, | “ 775

341 SOUND ATTENUATION MAT
342  PERIMETER ISOLATION STRIP, TRIM AFTER GYPCRETE INSTALLATION

9.01 E 9.01 601  WOOD STUD
. 6.01 1 6.01 740  BATT INSULATION
=1 7.40 : 7.40 7.75  SEALANT, CONTINUOUS
; (AS OCCURS) i (AS OCCURS) 9.01 GYPSUM WALLBOARD

11/2"

: :’/ 3.42
] 7.75 f" / 775
/: :"/ & \/( ﬁi

F A\

N

\ \\\ 341 %
" (32)
5/8: VAR. - T.0. FLOOR SEE T.0. FLOOR KOCH--HAZARD
SEE [2/8" SHEATING PLAN 5/8" SHEATING ARCHITETCTS
PLAN
431 N Phillips Avenue, Suite 200
Sioux Falls, South Dakota 57104
T: 605.336.3718
FIRE RESISTANCE SOUND ATTENUATION FIRE RESISTANCE SOUND ATTENUATION F- 605.336.0438
STUD FIRE INSUL. | INSUL. R STUD FIRE INSUL. | INSUL. R W: kochhazard.com
MARK | SIZE RATING TESTREF. | TYPE |THICK. |VALUE| STC TEST REFERENCE MARK | SIZE RATING TEST REF. | TYPE | THICK. |VALUE| STC TEST REFENCE
15A 31/2" |NON-RATED |- BATT 312" 40-44 |USG 840404 21A 31/2" |NON-RATED BATT 31/2"
15B 51/2" |1-HOUR UL U305 BATT 51/2" 56  |UL U305
5 WALL TYPE 15 ST WALL TYPE 29
11/2"=1"-0" 11/2"=1"-0"

GENERAL NOTES

A. ANY DISCREPANCIES BETWEEN THE SPECIFICATIONS AND DRAWINGS SHALL BE
BROUGHT TO THE ATTENTION OF THE ARCHITECT FOR RESOLUTION PRIOR TO
WORK.

B. REFER TO FLOOR PLANS FOR WALL TYPE LOCATIONS. ALL PARTITIONS SHALL BE
TYPE "15A" UNLESS OTHERWISE NOTED.

C.  SEE CODE PLAN FOR RATED WALL LOCATIONS.

D. CONTRACTOR IS RESPONSIBLE TO VERIFY ALL COMPONENTS OF TESTED
ASSEMBLIES LISTED.

E. SUBCONTRACTORS ARE RESPONSIBLE TO SUPPLY ALL PENETRATION
ASSEMBLIES TO ARCHITECT FOR APPROVAL.

F.  WALLS ARE INDICATED WITH CONVENTIONAL GYPSUM WALLBOARD; UPGRADE TO
OTHER TYPES OF WALLBOARD BASED ON THEIR LOCATION, I.E. MOISTURE-
RESISTANT, MOLD RESISTANT, FIRE RATED, SOUND RATED, ABUSE RESISTANT,
CEMENTITIOUS, ETC.

G.  STEEL STUDS INDICATED FOR INTERIOR PARTITIONS REFER TO NON-
STRUCTURAL METAL FRAMING. REFER TO SPECIFICATIONS FOR ADDITIONAL
REQUIREMENTS.

H.  'STC'REFERS TO SOUND TRANSMISSION CLASS; A RATING SYSTEM THAT
DESCRIBES THE ABILITY OF AN ASSEMBLY TO REDUCE THE TRANSMISSION OF
SOUND.

WHERE BATT INSULATION IS INDICATED, IT SHALL EXTEND CONTINUOUSLY FROM
FLOOR TO STRUCTURE ABOVE.

J. HEAD-OF-WALL FIRESTOPPING AND SEALING OF THRU-WALL PENETRATIONS:

REFER TO SPECIFICATIONS.
PROJECT NO.: DRAWN BY:
K. SMOKE WALLS MUST HAVE ONE SIDE OF WALL SEALED WITH ACOUSTIC SEALANT e EE—
AT TOP AND BOTTOM. 2203 KH
L. ACOUSTICAL SEALANT AT TOP AND BOTTOM OF NON-FIRE RATED WALLS. SEAL DATE COPYRIGHT
TOP AND BOTTOM WITH FIRESTOP SEALANT AT ALL FIRE RATED WALLS. 79299 2022
M.  STANDARD SEALANT NON-FIRE RATED WALL TYPES. PROJECT
POET LAB REMODEL
N. DO NOT INSTALL ELECTRICAL BOXES BACK TO BACK. STAGGER BY A STUD SPACE POET LLC

TO PREVENT SOUND TRANSFER. SOUND CAULK ALL WALL PENETRATIONS. SIOUX FALLS, SD

0. VERIFY WALL CONTROL JOINT LOCATIONS WITH ARCHITECT ON SITE PRIOR TO
INSTALLATION. SHEET

WALL TYPES AND DETAILS

AOQ.
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KEYNOTES

231 REMOVE PORTION OF MASONRY WALL

233  REMOVE WALL

234  REMOVE PORTION OF WALL

236  REMOVE DOOR AND FRAME

242  REMOVE HANDRAIL

243  REMOVE GUARDRAIL AND ADJACENT WOOD TRIM

244  REMOVE AND SALVAGE DOOR AND HARDWARE TO OWNER

251  REMOVE BASE CABINET

252  REMOVE WALL CABINET

255  REMOVE, SALVAGE AND REINSTALL SINK

266  REMOVE, SALVAGE, AND REINSTALL DISHWASHER

267  REMOVE WALL CABINETS AND SALVAGE TO OWNER - SHELF AND POWER TO
REMAIN

268  REMOVE SHELVING - PATCH WALL AS NECESSARY

290  REMOVE CARPET, PAD, AND WALL BASE

292  REMOVE VCT AND WALL BASE

294  REMOVE VINYL WALL COVERING, PATCH WALL AS REQUIRED

1\

KOCH=HAZARD

A RCHITET CTS

431 N Phillips Avenue, Suite 200
Sioux Falls, South Dakota 57104

GENERAL NOTES

ANY DISCREPANCIES BETWEEN THE SPECIFICATIONS AND DRAWINGS SHALL BE
BROUGHT TO THE ATTENTION OF THE ARCHITECT FOR RESOLUTION PRIOR TO
WORK.

CONTRACTOR TO VERIFY ALL EXISTING CONDITIONS, ELEVATIONS AND DIMENSIONS.

MATCH EXISTING CONDITIONS UNLESS OTHERWISE NOTED.
PROTECT ALL EXISTING UTILITIES.

VERIFY S<ns1:XMLFault xmlns:ns1="http://cxf.apache.org/bindings/xformat"><ns1:faultstring xmlns:ns1="http://cxf.apache.org/bindings/xformat">java.lang.OutOfMemoryError: Java heap space</ns1:faultstring></ns1:XMLFault>